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TABLE 6 

SUMMAHY OF APPROPRIATE ADJUSTMENTS TO AGREEMENT PROJECT BUDGET 

TOTAL PROIECT 

Consultant Labor at Direct Payroll Cost 

Consultant Overhead (161%) 

Rebillable Expenses and Equipment 

Subtotal 

Consultant's Fixed Fee Adjustment 

Adjustment to Project Budget 

SUMMARY BY TASK 

I. Overall Project Management 

II. Phase 1 Plans/Design 

III. r ilot Study Construction 

V Pilot Study Operation 

V. Phase I Data Evaluation 

VI. Reports 

VII. Phase II Work Plans 

VIII. Phase II Design, Plans, and Specs 

$ 6,068 

9,770 

72,819 

$ 88,657 

4,912 

$ 93,569 

$ 0 

11,025 

80,013 

2,531 

0 

0 

0 

0 

Adjustment to Project Budget $ 93,569 
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December 18, 1989 

Mr. Dean Fowler 
Spokane County Utilities Department 
North 811 Jefferson 
Public Works Building, First Floor 
Spokane, WA 99260-0170 

UE: COLBERT LANDFILL RD/RA 
BUDGET ADJUSTMENTS FOR PHASE I ACTIVITIES 

Dear Dean; 

Phase I of the Colbert Landfill RD/RA project (Project) has been underway for about 

eight months. As we have previously discussed, certain Project tasks and cost element have 

arisen that are not included In Landau Associates' scope for engineering services and/or the 

associated cost budget (Attachments A and B, respectively, of the Landau Associates/Spokane 

County Colbert Landfill Ag-. >-m«nt to perform engineering services [Agreement]). Some of 

these additional cost items were presented in our j ' ; 26, 1989 letter; other additional costs 

have accrued subsequent to the Initiation of field activities In mid-August, 

Sufficient unbudgeted costs have accumulated to warrant adjustment to the Agreement 

Project Budgei (for the purposes of this letter, the Project Budget is the Agreement Maximum 

Price less the contingency fund). Accrued and anticipated additional cos' - and corresponding 

Project adjustments, are described in the following paragraphs. Project Budget adjustments 

also Include cost decreases for equipment included In Landau Associates original estimate, 

but purchased for the Project by the County or Landau Associates at a lower cost than 

budgeted. 
Project Budget adjustments Include actual costs (direct labor, overhead, and direct 

expenses) and additional fixed fee. Fixed fee adjustments vary depending on the type o 

expense incurred. 16 percent fixed fee adjustment is appropriate for professional services 

(labor and overhead); a 6.5 percent fixed fee adjustment has been applied to new din. 

expenses (including subcontractor and subconsultant costs but not equipment put lse^ 

directly for the project) as reimbursement for business and occupation (B&O) tax and 

professional liability Insurance coverage; and a 1.5 percent fixed fee adjustment has been 

applied to equipment purchased directly for the project as reimbursement for B&O tax. 

A number of equipment purchases were made for Phase I field activities. In some 

cast the actual cost of an Item varied significantly from the estimated amount, particularly 
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for those items the County decided to purchase rather than rent (from Landau Associates). 

In addition to direct equipment costs, a significant unbudgeted labor expense was incurred 

,{ by Landau Associates during selection, purchase, assembly, and calibration of the Project-

purchased equipment. These unbudgeted labor expenses would normally be covered by 

Landau Associates' equipment rental fee, which Is not applicable to County-purchased 

equipment. Budgeted versus actual costs, labor costs, and fixed fee and Project Budget 

adjustments for equipment purchased to date for the Project are presented in Table 1. 

Costs In exceedance of the Project Budget were Incurred during design and 

construction of the site staging area. Some of these additional costs were incurred due to 

unanticipated site conditions (additional clearing and grubbing requirements, rock surfacing, 

and modified Level D utility trench excavation). Other additional costs were incurred due 

to unanticipated water system requirements Imposed by the Whitworth Water District, and 

(minor) additional costs were also incurred as a result of the County s decision to purchase 

a site office for use at the site subsequent to the start-up of field activities. Table 2 

summarizes the additional costs incurred dunng design and construction of the site staging 

area, and adjustments to the fixed fee and Project Budget. 
Landau Associates budgeted for rental of a Project office and a field support trailer 

(wash car) for Phase I field activities. The County decided to purchase a site office to fulfill 

long-term Project needs; the County authorized Landau Associates (in a September 14, 1989 

! * letter) to purchase a County-selected commercial manufactured home and Incur the costs 

associated with remodeling this home to suit the Project needs. Table 3 summarizes the costs 

associated with the purchase, remodel, and set-up of this Project office. As noted in the 

table, the amount budgeted for rental of a site office and wash car Is subtracted as part of 

the adjustment to the fixed fee and Project Budget. 
As described In our July 26, 1989 letter, the County has requested that Landau 

Associates prepare two work plans not included in the original Agreement s scope (or 

budget), the Plan for Institutional Controls and the Alternative Water Supply Plan. The Plan 

for Institutional Controls is about 90 percent complete (It has been reviewed by the regulator 

agencies and accepted subject to minor revisions) and the previously identified budget of 

$4,500 (Including fixed fee) appears to be adequate, A date has not been established for 

preparation or submittal oMhe Alternative Water Supply Plan, but the proposed budget (of 

$6,200) should be adequate following adjustment to $6,600 to account for potential 1990 

salary increases. Table 4 summarizes the estimated cost and adjustments to the fixed fee and 

Project Budget for the additional work plans. 
As previously discussed In our July 26, 1989 letter, Landau Associates did not budget 

for winter drilling (April through November 1989 drilling was assumed). Drilling 
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productivity typically decreases by 30 percent or more during winter (in cold climates) due 

to more frequent breakdowns, shorter work, days, and reduced equipment and personnel 

mobility; the decreased productivity and associated additional costs are highly variable and 

are dependent on specific weather conditions for a given winter, equipment type, and other 

considerations. Landau Associates would prefer to make Project Budget adjustments (If 

needed) for most additional winter drilling costs after the costs are Incurred, because these 

costs are so weather dependent. These additional costs (may) include additional driller costs, 

additional equipment and material costs, additional Landau Associates' personnel costs, and 

an appropriate fixed fee increase. We have Identified (and incurred) some cold weather 

related expenses associated with wlnterization of the site and anticipated cold weather 

equipment needs. These Items (and the associated costs) are summarized in Table 5. 

Independent of the previously described additional costs, drilling expenses are 

presently running about 10 to 15 percent greater than budgeted, primarily because the Lower 

Sand/Gravel Aquifer is thicker (by about 20 percent) than anticipated. However, some well 

construction activities (such as cable tool drilling and well installation) are presently 

progressing under budget, and it may not be necessary to construct all the wells originally 

budgeted for the East System due to the absence of the Upper Sand/Gravel Aquifer at some 

locations. Consequently, It does not appear warranted to adjust the Project Budget for 

additional drilling costs at this time, beyond those adjustments already described in Tables 

1 through 5. 

The Items described herein represent those we are presently aware of that are not 

addressed within the Agreement scope or Project Budget that warrant an adjustment to the 

Agreement; the appropriate adjustments to the Project Budget ace summarized in Table 6. 

We respectfully request that the County amend the Agreement to reflect these incurred or 

anticipated costs; I have taken the liberty of preparing an Agreement Amendment (attached) 

for the County's review and concurrence. 
The Project contingency fund (per Section VI of, the Agreement) is an appropriate 

source for these costs, with the potential exception of the additional work plans and the site 

office expenses. These twp items represent new .scope and may be beyond the Intended 

use of the contingency fund. We understand that the contingency fund Is to be used to 

address increased costs of existing scope Items (due to unanticipated conditions, Increased 

subcontractor costs, or minor adjustments to the existing scope) and cost estimate oversights, 

not to cover new scope Items. Consequently, the Maximum Price could ultimately be 

V/ 
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exceeded If the contingency fund is used to cover the addition of a significant number of (or 

,, costly) new scope Items. 
^ " I realize that some of these Project Budget adjustments may require some discussion 

prior to Implementing the attached Amendment to the Agreement. Please contact me if 

you need additional information, or if you would like to discuss these adjustments further. 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

Lawrence D. Beard, P.E. 
Project Manager 

LDB/sg 
No. 124-01.10 
attachments 

J  
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Geoenvironmenlal Engineering and Technologies 

March 14, 1990 

Mr. Dean Fowler 
Spokane County Utilities Department 
N. 811 Jefferson 
Public Works Building, 1st Floor 
Spokane, WA 99260-0170 

RE: COLBERT LANDFILL RD/RA 
COST ESTIMATE FOR ADDITIONAL PHASE I MONITORING WELLS 

Dear Dean: 

Attached is a cost estimate for the additional Phase I monitoring wells shown on the Site 

Plan, Figure 1. The purpose of these wells is to better define subsurface hydrogeologic 

conditions and contaminant distribution within the Lower Aquifer. These wells are not 

included in Landau Associates' scope of services (as defined in Attachment A of Landau 

Associates/Spokane County Agreement for Engineering Services), and are considered a new 
scope item. 

The cost estimate for the additional wells addresses the following activities: 
• Well construction 

• Elevation and location survey 

• Ground water sampling and analysis 

Data evaluation and incorporation into the Phase I Engineering Report. 

It was prepared based on estimated direct salary and overhead (161 percent) costs and a 16 

percent fee (on direct salary and overhead) for Landau Associates and Taylor Engineering 

services. The administrative costs associated with travel and subsistence, and Landau 

Associates equipment charges, are covered by our overhead factor. However, an 8 percent 

administrative fee is applied to rebillables other than subsistence and travel, and to 
subcontractor/subconsultant charges. 

This task can be accomplished on a cost plus fixed fee basis (per our basic agreement), 

or on a time and expense basis (as is the case for the Lower Aquifer Supplemental Data 

Collection and Geophysical Survey tasks). We recommend establishing a task budget of 

$292,400, which includes a 20 percent contingency. If the County prefers to structure the task 
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budget on a cost plus fixed fee basis, the 20 percent contingency would be applied to the direct 

labor costs prior to calculating the labor and administrative fees. 

Based on Phase I well construction costs to date, the existing Phase I well construction 

scope may be completed $50,000 to $100,000 under budget. Although the actual cost savings 

cannot be determined until the basic scope has been completed, the County may wish to 

consider these potential savings when budgeting for the additional scope defined herein. 

To keep the project on schedule, construction of the additional monitoring wells must 

begin soon. Drilling is scheduled to start about March 26, 1990. Written authorization to 

proceed is needed from the County by March 22, 1990, to avoid project delays. Please contact 

me with any questions or if you wish to discuss the proposed additional monitoring wells 

further. 

Veiy truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

LDB/sg 
No. 124-01.30 
attachment 
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COLBERT UKDFILL RD/RA 

Additional Phase I Monitoring Veil Costs (a) 
Landau Associates Estimated Costs 

Job Ho. 124-01 

II Landau Labor (nan days) 
"Sr 1 1*' • TASK ;JPrinc. Senior Project Tech I Tech II Support 

Total Lbr 
Han Days 

j| Hon labor ($1,000) !! 
Total |(Travel (b) Other (c) J(TOTAL 
Lbr $1000(1 Subsistnce Rebillbls Equipaent Subcont. (JHonlabor 

124-01.30 (( 
1. Pilot Study Construction (( 

a. Drilling/Hell Develp. !! 3.0 10.0 45.0 67.0 47.0 6.5 
b. Saapling/Analyses 1.5 2.0 3.0 2.0 0.5 
c. Elevation Survey 1.0 0.5 0.5 

Subtotal I! 3.0 12.5 47.5 70.0 49.0 7.5 
124-01.50 1! 

2. Phase I Data Evaluation (( 0.5 2.0 2.5 

178.5 
9.0 
2.0 

189.5 

5.0 

5.0 

II H II M 
II II 

83.0 (( 19.4 35.9 11.6 119.3 ',( 186.2 
4.2 !( 0.3 0.3 0.4 0.5 (( 1.5 
i.o (( 1.4(d)!.!1 1.4! 

88.1 (( 19.7 36.2 12.0 121.2 jj 189.1 
(1 «• 

2.3 (( 0.1 0.2 II 0.3 

Subtotal !! 0.0 0.5 2.0 0.0 2.5 0.0 

178.5 
9.0 
2.0 

189.5 

5.0 

5.0 2.3 (( 0.0 0.1 0.2 0.0 (( 0.3 

Total Units (nan days) (( 3.0 13.0 49.5 70.0 51.5 7.5 
Unit Rate (e) I1, 1105.0 560.0 498.0 464.0 400.0 288.0 
Adainistrative Fee (81) (f)(( 

194.5 n < • n ii 
!! 2.9 9.7 i( 12.6 

TOTAL COST 3.3 7.3 24.8 32.5 20.6 2.2 194.5 90.4 (( 19.7 39.2 12.2 130.9 (', 202.0 

(a) Estimated costs are subject to the assunptions and qualifications in the attached note6. 
(b) Includes subsistence, travel and nisc. enployee expenses. Tssk Estinated Coat (g) $292,400 
(c) Includes veil constuction uterials, telephone, postage, and nisc. project expenses. 
(d) Includes 101 fee on Taylor Engineering direct labor and overhead 
(e) Includes direct labor, overhead (1611), and 161 fee on Landau Associates' labor. 
(f) 8 percent fee applied to other rebillables and subconsu1tant/subcontractor services 

to address business and occupation tax, professional and general liability insurance 
coverage, and processing costs not covered by Landau Associates' overhead factor. 

(g) If task is structured as cost plus fixed fee, breakdoun is as follous: 
Direct Labor I Overhead (Landau and Taylor) : $79,050 
Subcontractor Services = 119,800 
Retainable Expense t Equipeent (incl. adnin fee) = 80,900 
Fixed Fee = 12,850 

Total Task Budget $292,400 
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RECEIVED 
SEP 0 4 1990 

Ans'd 

August 30, 1990 

Mr. Dean Fowler 
Spokane County Utilities Department 
North 811 Jefferson Street 
Public Works Building, 1st Floor 
Spokane, WA 99260-0170 

RE: COLBERT LANDFILL REMEDIAL DESIGN/RISK ASSESSMENT (RD/RA) 
BUDGET INCREASE FOR CHANGES IN 
PHASE I CONSTRUCTION COSTS 
(TASK NUMBER 124-01.75) 

Dear Dean: 

This letter documents anticipated increases in Phase I construction costs, as described in 

the attached letter from Taylor Engineering, and provides a method for the County to authorize 

expenditure of Project Contingency Funds to address these increases. 

These increased construction costs are the result of designing Phase I components to 

accommodate anticipated Phase II conditions and, therefore, constitute new scope. As such, 

additional costs resulting from this new scope item should be paid from the Project Contingency 

Fund. Because the design time associated with these modifications can be charged to existing 

task budgets for Phase II design, the only additional costs are related to construction. These 

additional construction costs are the result of: 

• Increased pipe diameters to accommodate anticipated Phase II flow rates 

• Increased dimensions for the East/West treatment site to accommodate the 
Phase II treatment facility, and construction of an access road to the treatment 
site 

• Increased pipeline lengths resulting from routing modifications to 
accommodate permanent rather than temporary pipelines 

• Additional vegetation clearing because of changes in pipeline routings and the 
increase in East/West treatment site dimensions 

• Increased costs for the State Route 2 pipeline crossing because: 1) WSDOT 
required a larger boring than originally anticipated (14-inch diameter 
anticipated, 24-inch diameter required); and 2) WSDOT changed the excavation 
shoring requirements after work was initiated, resulting in a contractor change 

) order. 
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The revised estimated construction cost of $178,828 is about $85,000 greater than the 

Project Cost Budget of $94,100 (1988 estimate of $88,760 adjusted by the 6 percent inflation 

factor). In addition to the actual construction costs, Landau Associates will incur additional 

expenses for health and safety monitoring during pipeline construction on the landfill. We 

estimate the additional health and safety monitoring costs to be $4,800. 

We recommend accomplishing this additional work on a time and expense basis plus a 

percent fee using the billing structure previously agreed to for Task Number 124-01.39 

(Additional Phase I Monitoring Wells). This billing structure includes direct salary costs, a 161 

percent Overhead factor applied to direct salary costs, and a 16 percent fee on combined direct 

salary and overhead costs. Also, a 7 percent administrative fee will be applied to all rebillables 

as compensation for administrative costs not covered by our overhead factor. This 7 percent 

"administrative fee" addresses professional liability coverage (5 percent), Business and 

Occupation (B&O) tax (1.5 percent), and general liability coverage (0.5 percent). 

Landau Associates recommends establishing a task budget of $90,000. We will track costs 

for this task separately as Task No. 124-01.75, and will keep the County informed on the 

financial progress of task expenditures. Contractor rebillables will not be billed to this task until 

the original Project Cost Budget amount of $94,100 is reached. 

This additional task budget only applies to construction east of State Route 2 (including 

the highway crossing). Additional costs may also be incurred for the pipeline section west of 

State Route 2 (to the Little Spokane River), although design of this section is not completed. 

Additional costs (if any) associated with the section west of State Route 2 will be addressed 

separately, once design is completed and a cost estimate has been prepared. 

Written authorization for this new scope item can be executed by returning this letter to 

Landau Associates after it has been countersigned by Dennis Scott. Please contact me if you 

have any questions. 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

COLBFJmFOWUMW.LTR 

LDB/tmc 
No. 124-01.39 
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AUTHORIZATION 

Landau Associates is authorized to increase the Project Cost Budget by $90,000 for new scope 

Task No. 124-01.75, and will be reimbursed on a time and expense basis subject to the terms and 

conditions described herein. 

Spokane County Public Works Director 

Dennis M. Scott, P.E. 

Date 

COLBERT\POWL0829.LtR 
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) 
September 28, 1990 

Mr. Dean Fowler 
Spokane County Utilities Department 
N 811 Jefferson Street 
Public Works Building, 1st Floor 
Spokane, WA 99260-0170 

RE: COLBERT LANDFILL REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA) 
BUDGET INCREASES FOR CHANGES IN PHASE 1 CONSTRUCTION COSTS 
(TASK NO. 124-01.75) 

Dear Dean: 

This letter documents anticipated increases in Phase I construction costs as described in 

the attached letter from Taylor Engineering, and provides a method for the County to authorize 

expenditure of project contingency funds to address these increases. These increased construc­

tion costs are related to the effluent pipeline section between Highway 2 and the Little Spokane 

River. These are the result of: 

• Increased pipe diameters (from 3-inch to 12-inch) to accommodate anticipated 
Phase II flow rates 

• Increased pipe line lengths (from 900 feet to 1,900 feet) resulting from routing 
modifications caused by property access and constructability considerations 

• Addition of system components such as an air release valve and an energy 
dissipator (for Phase II flows), and irrigation and fire protection connections. 

As such, these additional costs are new scope and should be paid for from the project 

contingency fund. Because the design time associated with these modifications can be charged 

to existing task budgets for Phase II design, the only additional costs are related to construction. 

The revised estimated construction cost of $84,338 is about $39,300 greater than the 

project cost budget of $45,050 (1988 estimate of $42,500 adjusted by the 6 percent inflation 

factor). We recommend accomplishing this additional work on a time and expense basis, plus 

a percent fee using the billing structure previously agreed to for Task Number 124-01.75. This 

billing structure includes direct salary costs, a 161 percent overhead factor applied to direct 

salary costs, and a 16 percent fee on combined direct salary and overhead costs. Also, a 7 

percent administrative fee will be applied to all rebillables as compensation for administrative 
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costs not covered by our overhead factor. This 7 percent administrative fee addresses 

professional liability coverage (5 percent), business and occupation tax (1.5 percent), and general 

liability coverage (0.5 percent). Because this task will not require additional engineering 

services, additional costs should be limited to actual construction costs and the associated 

administrative fee. 

This additional scope is an extension of the added scope item previously approved by 

the County as Task No. 124-01.75 (Phase II Pipeline Construction). Consequently, we 

recommend revising the budget for Task 124-01.75 rather than establishing a new task budget. 

This results in a budget increase for Task 124-01.75 from $90,000 to $138,000. The revised task 

budget of $138,000 includes an estimated administrative fee for the total task of $8,700 because 

we did not include the administrative fee when calculating the original task budget of $90,000. 

Landau Associates will keep the County informed on finantial progress of task 

expenditures, and will not bill to this task until the original budgeted amount of $139,150 is 

reached. Written authorization for this new scope item can be executed by returning this letter 

to Landau Associates after it has been countersigned by Dennis Scott. Please contact me if you 

have any questions. 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

By: 

Lawrence D. Beard, P.E. 
Project Manager 

LDB/sg 
No. 124-01.39 
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AUTHORIZATION 

Landau Associates is authorized to increase the project cost budget for Task No. 

124-01.75 from $90,000 to SigS&iKfand will be reimbursed on a time and expense basis subject 

to the terms and conditions described herein. 

Spokane County Public Works Director 

Dennis M. Scott, P.E. 

Date 

LDB/sg 
No. 124-01.39 
BUDGET INCREASES FOR CHANGES IN PHASE 1 CONSTRUCTION COSTS 
COLBERT\COLBO»28.UET 
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